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Scope of Work

SCOPE OF WORK

The purpose of the Work to be performed is to complete a Remedial Investigation/Feasibility
Study (“RI/FS”) for certain portions of the Former Scott Mill Site. Specific task details will be
documented in the RI/FS Work Plan. A schedule for completion of the RI/FS is presented

below.

Task 1: RI/FS Work Plan

A Work Plan for the RI/FS will be prepared in accordance with WAC 173-340-350 and 173-340-
357. The plan will describe the work and schedule to complete the RI/FS tasks as described in
Tasks 2, 3 and 4. While the site characterization effort to date has been substantial, some
additional data may be needed to complete the FS. Accordingly, the Work Plan may include

focused data collection components, if necessary.

Deliverables:

Draft and Final Work Plans for an integrated RI/FS

Task 2: Remedial Investigation/Feasibility Study

Building directly on the findings presented in the Comprehensive Evaluation of Existing Data:
Former Scott Paper Mill Site (Anchor 2002), a RI/FS report will be prepared that characterizes
the nature and extent of hazardous and deleterious substances at the Site, and provides
sufficient data, analysis, and engineering evaluations to allow Ecology to select a cleanup
remedy from among feasible alternatives. MTCA presents methods for determining cleanup
levels in WAC 173-340-700 through 173-340-760. The use of a risk assessment to derive cleanup
levels and to evaluate cleanup action alternatives is outlined in WAC 173-340-700(6)(c) and 173-
340-357, respectively. As appropriate, a site-specific risk assessment will be performed in
accordance with WAC 173-340-708 and 173-340-7490, respectively. A detailed analysis of the
remedial alternatives to be identified in the RI/FS Work Plan will be presented in the RI/FS

Report.

Deliverables:
Draft and Final RI/FS Reports

Agreed Order Scope of Work 1 September 2002
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Scope of Work

Task 3: Interim Remedial Actions
Interim remedial actions may be undertaken on a limited basis prior to issuance of the Cleanup
Action Plan (“CAP”) for the site. Prior to initiating any interim remedial action, Work Plans

will be prepared and submitted to Ecology for approval.

Deliverables:
Draft and Final Interim Remedial Action Work Plans (as appropriate).

Draft and Final Interim Remedial Action Evaluation Reports (as appropriate).

Task 4: Progress Reporting
The Respondents will provide quarterly progress letter reports to Ecology from the effective
date of this Agreed Order until completion of the RI/FS. These letter reports will present a

summary of work completed, work planned for the next quarter, and significant findings.

Deliverables:

Quarterly Progress Letters.

Agreed Order Scope of Work 2 September 2002
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Schedule

SCHEDULE

The proposed schedule for conducting tasks addressed under this Agreed Order is as follows:

Task Schedule

90 days after close of public comment, or 60 days
Draft RI/FS Work Plan after the effective date of the Agreed Order,
whichever is later

60 days after resolution of Ecology comments on the

.
inal RI/FS Work Plan Draft RI/FS Work Plan

200 days following receipt of final laboratory results
from RI/FS data collection, or 200 days following
submittal of Draft RI/FS Work Plan, whichever is
later

Draft RI/FS Report

60 days after resolution of Ecology comments on the

Fina
inal RI/FS Report Draft RI/FS Report

Agreed Order Scope of Work 1 September 2002
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Ronald W. Timm

Washington State Department of Ecology
Northwest Regional Office

3190 160th Avenue SE

Bellevue, WA 98008-5452

RE: Agreed Order No. XXXXXXX

Dear Mr. Timm,

This letter serves as an agreement between MJB Properties (MJB), the Washington State
Department of Ecology (Ecology), and Kimberly-Clark Corporation (Kimberly-Clark), regarding
transference of all or any portion of the property, as that term is defined in Agreed Order No.
XXXXXXXXX,

Ecology has named MJB as a potentially liable person (PLP) for the Former Scott Paper
Mill Site (Site). See Agreed Order, Sec.----. MJB is the current owner of the \southem portion of
the former mill site, which is part of the larger Site. The Kimberly-Clark Corporation, also a
PLP for the Site, has entered into Agreed Order No. xxxxxxxxxx with Ecology. The Agreed
Order contains a program for the investigation of MJB’s property, the southern portion of the
former mill site. MIB, the owner of the property, is not a party to the Agreed Order.

In order to facilitate access to the property and to provide Ecology with advance notice of
any transfer of MJB’s interest in the property, MJB agrees that, prior to the transfer of any legal
or equitable interest MJB may have in the property or any portions of the property, MJB shall
serve a copy of this letter agreement upon any prospective purchaser, lessee, transferee, assignee,
or other successor in any such interest. At least thirty days prior to any finalization of any
transfer, MJB shall notify Ecology of the contemplated transfer, MJB further agrees that no
voluntary or involuntary conveyance or relinquishment of title, easement, leasehold, or other
interest in any portion of the property shall be consummated by MJB without provision for
continued access to the property for Ecology and Kimberly-Clark to carry out the work required
under the Agreed Order and the implementation of any remedial actions found to be necessary

pursuant to the Agreed Order.
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MJB’s obligations under this letter agreement shall terminate upon the satisfactory

completion of the remedial program set forth in Agreed Order XXXXXXX.

IN WITNESS WHEREOF, the parties hereto have caused this letter agreement to be

executed by their proper officers thereto authorized, as of the day and year indicated below.

MIJB PROPERTIES

By

Its
Date:

KIMBERLY-CLARK CORPORATION

By

Its
Date:

WASHINGTON STATE DEPARTMENT OF
ECOLOGY '

By

Its
Date:




